Phase 4 - Project Planning

Project: ComicCraft - AI Comic Story Creator **Team ID / members:** Fill in your team's details **Planning note:** Replace relative sprints and role labels with your team's actual dates and names.

Backlog and sprint plan

Sprint	User story / task	Points	Priority	Owner	Acceptance evidence
1 - Scope and design	As a creator, I can understand the project and provide story settings	3	High	Assign teammate	Requirements and page sketch
1 - Scope and design	As a reviewer, I can see how form data moves through the system	3	High	Assign teammate	Architecture and data-flow diagrams
2 - Core application	As a creator, I can submit a prompt and receive five panel records	5	High	Assign teammate	Form and JSON response
2 - Core application	As a creator, I can use demo behavior without API credentials	3	High	Assign teammate	Local demo run
3 - AI and export	As a creator, I can request hosted story and image generation	5	High	Assign teammate	API-configured run, if keys available
3 - AI and export	As a creator, I can download the comic as a PDF	3	High	Assign teammate	Openable PDF download
4 - Review and delivery	As a presenter, I can verify errors and explain setup	3	Medium	Assign teammate	Test checklist and README
4 - Review and delivery	As an evaluator, I can follow a short live demonstration	2	Medium	Assign teammate	Rehearsed demo flow

Proposed schedule

Sprint	Focus	Suggested duration	Exit criteria
Sprint 1	Ideation, requirements, architecture	1 week	Scope and interfaces agreed
Sprint 2	FastAPI form, schema, demo story, preview	1 week	Five-panel preview works locally
Sprint 3	Optional AI adapters and PDF export	1 week	Configured AI path and PDF flow reviewed
Sprint 4	Testing, documentation, presentation	1 week	Checklist completed and demo rehearsed